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START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 9/17-9/21/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

0 Non EICaps 0 Pet Cord 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 
ios not 
rock 

Need EMM | 
Yes/No Team# Grid # & date % Cohnp MEC MDIbs lbs Scrap 

1 G4C on 9/17 60% Pending 509 20 1 1 No 

I1A on 9/17 20% Pending 411 No 

G4C on 9/18 80% Pending 492 10 No 

I1A on 9/18 40% Pending 518 No 

G4C on 9/19 100% 300 No 

I1A on 9/19 60% Pending 393 No 

F5C on 9/19 1% Pending 10 No 

F5C on 9/20 

11A on 9/20 

Totals: 2633 45 13 

The Followings Grids have received a Quality Assurance check this week: 

11B, G4C 

Comments: 
9/13 meeting: Guardian ops update. Marley Rd. extension is usable, concrete delivery via that route. Phase 2 WP 
and Sampling/Monitoring plans are near finalization. First monitoring will be performed on 9/18. Changes & 
comments to the HASP are being made by John w/Guardian. EPA OSC C. Fitzsimmons questioned the 
effectiveness & productivity level of operations during steady/heavy rainfall. USAE SUXOS stated tiiat work can 
carry on effectively and the crew can be productive. Evaluations will be made in a timely fashion at the next foul 
weather event Good communications w/Advent & ATK, no site security issues this week. 



START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 9/17-9/21/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Hems Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team# Grid # & date %Comp MEC MD lbs lbs Scrap 
IUS IIUl 

rock 

iweu EMWI 
Yes/No 

1 G4C on 9/17 Pending 509 20 No 
!1Aon9/17 20% Pending 411 No 

G4C on 9/18 80% Pending 492 10 No 
I1A on 9/18 40% Pending 518 No 

G4Con9/19 100% 544 items 300 No 
I1A on 9/19 60% Pending 393 No 
F5C on 9/19 1% 10 No 

F5C on 9/20 20% Pending 315 15 No 
11A on 9/20 80% Pending 285 40 Yes 

F5C on 9/21 40% Pending 375 10 No 
I1A on 9/21 100% 543 items 105 YesU; 
H1A on 9/21 5% Pending 90 No-

Hi Bon 9/21 5% Pending No 

Totals: 3883 75 19 48 

The Followlngs Grids have received a Quality Assurance check this week: 

I1B.G4C 

Comments: 
9/13 meeting: Guardian ops update. Martey Rd. extension is usable, concrete delivery via that route. Phase 2 WP and 
Sampling/Monitoring plans are near flnalization. First monitoring will be performed on 9/18. Changes & comments to 
the HASP are being made by John w/Guardian. EPA OSC C. FHzslmmons questioned the effectiveness & 
productivity level of operations during steady/heavy rainfall. USAE SUXOS stated that work can carry on effectively 
and the crew can be productive. Evaluations will be made in a timely fashion at the next foul weather event Good 
communications w/Advent & ATK, no site security issues this week. Hydro-Aeration operations began on 9/18 
using staged soil from previous excavations. Tetra Tech EMI began air monitoring on 9/18. 




